Invoice

. Date Invoice #
Construction, LLC

P. O. Box 520187 3/10/2021 21-0013
Longwood, Florida 32752-0187

Bill To
GSA
Project
19-0023 Selma HVAC
Item Description Qty Rate Amount
Const. Draw >4 .|

Total

$361,088.00




APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES 2

TO OWNER: PROJECT: SelmaHVAC APPLICATION NO: 009 Distribution to:

GSA - Alabama& Mississippi Branch Contract No.: 47PE0520C0001 APPLICATION DATE 3/8/2021 X |OWNER

77 Forsyth Street SW PERIOD: 2/17/21 - 3/5/21 ARCHITECT
Atlanta, Ga. 30303-3490 CONTRACT FOR: CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT: CONTRACT DATE: 30-Oct-19 ENGINEER
Tootle Construction, LLC PROJECT NOS:

P.O. Box 520187
Longwood, FL 32752

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

. ORIGINAL CONTRACT SUM

. Net change by Change Orders

. CONTRACT SUM TO DATE (Line1+ 2)

. TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)

5. RETAINAGE:

a 0 % of Completed Work $

A WN P

LR TR R

(Column D + E on G703)
b. % of Stored Material $

(Column F on G703)
Tota Retainage (Lines 5a+ 5b or

Tota in Column | of G703)
6. TOTAL EARNED LESS RETAINAGE
(Line4 LessLine5 Total)
7. LESSPREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3lessLine6)

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

pae: _03/10/21

County of:
Subscribed and sworn to before me this day of
Notary Public:

My Commission expires:

CHANGE ORDER SUMMARY

ADDITIONS

DEDUCTIONS

Total changes approved
in previous months by Owner

Total approved this Month

TOTALS

$174,617.35

NET CHANGES by Change Order

OWNER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Owner's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work isin accordance with the Contract Documents, and the Contractor
isentitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . .......... $

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

APPLICATION AND CERTIFICATION FOR PAYMENT - 00096


linda@tootleconstruction.com
Typewritten text
03/10/21


CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 2 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 009
Contractor's signed certification is attached. APPLICATION DATE: 8-Mar-21
In tabulations below, amounts are stated to the nearest dollar. 2187 PERIOD: 2/17/21 - 3/5/21
Use Column | on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: N/A
A B c D | E F G H !
TTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS [ THISPERIOD PRESENTLY COMPLETED (G+0) TOFINISH (IFVARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TODATE
D ORE) (D+E+F)
GENERAL COSTS
Bond
Division 1
Genera Requirements
Superintendent
Dumpster
Division 2
Sitework / Demo / Ashestos
Division 3
Concrete
Division 4
Foundations/ Masonry
Division 5
Metals
Division 9
Finishes - Walls
Ceilings Above Grid
BAS Controls (Ceiling funded this Line Item)
Painting and Coatings
Division 23
HVAC
Division 26
Electrical
Architectural / Engineering
CLIN 0003 [Mod PS0002 - BAS Controls - Additional
Mod PS0004 - Add Asbestos ACM
SHEET TOTALS $2,972,001.37 | $1,917,348.04 | $361,088.00 $0.00 | $2,283,436.54 76.83% $688,564.83 $0.00




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 9/30/2022

2. CONTRACT NUMBER/TASK ORDER NUMBER

1. PROJECT NAME

Design/Build HVAC Renovations Gs- 47PE0519C0021
3. PROJECT LOCATION 4. CONTRACT DATE

Selma, Ala 10-30-19
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. INVOICE NUMBER 09

Ms. Karen Drake

Contracting Officer INSTRUCTIONS
Alabama & Mississippi Branch (AMD)

77 Forsyth Street SW Type or print all entries on this form
Atlanta, GA 30303-3490 USA except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

9. DATE

03-10-21

8. CERTIFIED BY (Signatfir

10. TYPE OR PRINT/NAME AND TITLE OF CERTIFYING OFFICER

Linda Tootle, CEO/mm
11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

Tootle Construction, LLC P.O. Box 520187 Longwood, Fl. 32752

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)


linda@tootleconstruction.com
Typewritten text
47PE0519C0021

linda@tootleconstruction.com
Typewritten text
Design/Build HVAC Renovations

linda@tootleconstruction.com
Typewritten text
Selma, Ala 

linda@tootleconstruction.com
Typewritten text
10-30-19

linda@tootleconstruction.com
Typewritten text
Alabama & Mississippi Branch (AMD)
77 Forsyth Street SW
Atlanta, GA 30303-3490 USA

linda@tootleconstruction.com
Typewritten text
Ms. Karen Drake
Contracting Officer

linda@tootleconstruction.com
Typewritten text
Tootle Construction, LLC  P.O. Box 520187  Longwood, Fl. 32752

linda@tootleconstruction.com
Typewritten text
09

linda@tootleconstruction.com
Typewritten text
03-10-21

linda@tootleconstruction.com
Typewritten text
Linda Tootle, CEO/mm
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